

 未完成测试任务明细

统计日期: 2026-06-18


 总计 26 个未完成任务

 涉及 4 人

 ae2_test(26)


[← 返回报告中心](#)

 数据概览



 可视化分析





待处理 进行中
优先级分布



3-中

按负责人明细（点击展开/折叠）



吴志强

共11个任务

待11 做0 延期1

11 0 83h 83h
待处理 进行中 预估 剩余



ID	任务名称	状态	优先级	类型	执行	截止日期	延期	预估H	消耗H
293064	出口报价测算-投产验证	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-30		1h	0h
293063	售后分账进件优化-投产验证	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-30		1h	0h
293062	商用退款冲销场景链路测试	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-30		9h	0h
293061	商用退款单场景链路测试	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-29		9h	0h
293060	出口报价测算-uat验证以及qa页面...	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-26		9h	0h
293059	售后分账进件优化-uat环境验证	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-25		9h	0h
293058	售后分账进件优化-进件优化功能测试	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-24		9h	0h
292975	售后分账进件优化-银行卡优化功能...	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-23		9h	0h
292974	出口报价测算-公式核对验证	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-22		9h	0h
292973	llm-接口自动化自愈方案开发及调试	待处理	3-中	ae2_test	【2026】 FMS-0630	2026-06-18		9h	0h

ID	任务名称	状态	优先级	类型	执行	截止日期	延期	预估H	消耗H
292972	llm-接口自动化自愈方案设计及开发	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-17	+1天	9h	0h

唐

唐远辉

共7个任务

待6 做1

6

待处理

1

进行中

68h

预估

64h

剩余

ID	任务名称	状态	优先级	类型	执行	截止日期	延期	预估H	消耗H
293694	【测试】项目合同信用账户应收核销...	进行中	3-中	ae2_test	【2026】FMS-0630	2026-06-20		8h	4h
293703	【测试】应收单管理测试	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-27		4h	0h
293702	【测试】应收台单详情管理测试	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-26		8h	0h
293701	【测试】应收反核销逻辑验证	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-25		16h	0h
293700	【测试】应收反核销发起前置校验	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-23		8h	0h
293698	【测试】应收核销逻辑验证	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-22		16h	0h
293697	【测试】应收核销单生成前置校验	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-18		8h	0h

温

温碧玉

共6个任务

待5 做1

5

待处理

1

进行中

40h

预估

40h

剩余

ID	任务名称	状态	优先级	类型	执行	截止日期	延期	预估H	消耗H
293655	【测试】OMS发票下载定时任务逻...	进行中	3-中	ae2_test	【2026】FMS-0630	2026-06-18		8h	0h
293669	【测试】预收核销逻辑验证	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-25		8h	0h
293665	【测试】预收退款冲销验证	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-24		8h	0h
293662	【测试】核销单生成逻辑校验	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-23		4h	0h
293658	【测试】预收单生成逻辑校验	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-23		4h	0h
293657	【测试】预收单核销冲销冒烟测试	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-22		8h	0h

杜

杜冬

共2个任务

待2 做0

2

待处理

0

进行中

18h

预估

18h

剩余

ID	任务名称	状态	优先级	类型	执行	截止日期	延期	预估H	消耗H
292547	【测试】标准信用账户自动还款_非...	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-26		9h	0h
292546	【测试】标准信用账户自动还款_UA...	待处理	3-中	ae2_test	【2026】FMS-0630	2026-06-26		9h	0h

禅道项目管理系统 · 自动生成于 2026-06-18									